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ABSTRACT
The purpose of this study is to know the budget absorption 
at SKPD “Biru Daun” which was still below 80% until 
the end of the 2014 fiscal year. This study uses qualitative 
method with case study approach. Data collection 
techniques are carried out through interviews, observation 
and documentation. Data analysis techniques used consist 
of data collection, data reduction, data presentation and 
conclusions. Data validation is done by triangulation 
method. The results of the study show that there are many 
irregularities in budget planning, such as the intervention 
of policy makers, delays in the implementation of auctions, 
tender committees that are not transparent, and budget 
accountability that does not use computer technology.
INTRODUCTION
Community proposals in the budget planning at 
Regional Work Unit (SKPD) “Biru Daun” only get very 
small portion in the deliberation of development planning 
(musrenbang) forum as a guideline from the Regional 
Budget Plan (RAPBD). Many SKPD activity programs 
are just entrusted programs from local government policy 
makers. The delay in legalizing the Budget Ceiling List of 
Regional Work Unit (DPA-SKPD) also indicates a lack of 
communication and coordination among elements in the 
local government.
Many activities in the Budget Ceiling List of 
Regional Work Unit (DPA-SKPD) are just entrusted 
programs from both executive and legislative. Budget 
planning is no longer transparent and accountable. The 
budgeting program does not create a public space where 
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the public should be involved directly or indirectly starting from budget planning to budget 
supervision.
Synchronization of regional government planning and budgeting is:
 
 
Fig. Flowchart of regional government planning and budgeting
Note:
RPJP Daerah  : Regional Long-Term Development Plan
RPJM Daerah : Regional Mid-Term Development Plan
RKP Daerah : Regional Government Work Plan
RAPBD : Regional Budget Plan
APBD  : Regional Budget
SKPD  : Regional Work Unit
Renstra  : Strategic Plan
Renja  : Work Plan
RKA  : Work Plan and Budget
Kep KDH tentang Rincian APBD: Regional Head’s Decree regarding the detail of Regional Budget
Musrenbangda : Deliberation of Regional Development Plans
Pedoman : Guideline
Diacu  : Referred
The implementation in the field is not 
in accordance with the planning in flowchart 
above. The implementation of deliberation of 
development plan, as a reference for the work 
plan of the regional government and SKPD, 
seems to only fulfill formalities. Only a small 
portion of the proposals from the public was 
taken into account. Policy makers play a more 
important role in determining work programs 
at SKPD.
Budget planning at SKPD “Biru Daun” 
tends to be more inclined to the authorities, 
both local government authorities and partners 
as the authorities in carrying out physical 
activity programs in the field, so that the budget 
planning does not create a public space where 
the community should be involved both directly 
and indirectly starting from budget planning to 
monitoring the results of work in the field.
According to Yustika (2012), there are 
several aspects that result in slow absorption of 
the budget at the beginning of the year, such 
as: (1) each ministry and institution should first 
review the planning related to the programs and 
activities contained in the State Budget; (2) the 
existence of a auction process that takes a long 
time in the implementation of the program; (3) 
there are certain types of programs / projects 
that cannot be implemented at the beginning 
of the year. According to Allison and Kaye 
(2005) in Asmarani (2006), strategic planning 
is a systematic process that is agreed upon by 
the organization and builds engagement among 
key stakeholders about the essential priorities 
for its mission and is responsiveness to the 
operating environment.
Poor budget planning is a significant 
obstacle which impedes the increased budget 
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absorption. Planning is the single most 
important factor at the regional government 
level and can exacerbate all other difficulties 
in absorbing the budget (Ministry of Finance, 
Planning and Economic Development of 
Uganda, 2011).
The aspect of immature planning in 
the determination of the budget will have an 
impact on the improper work program due 
to the disparity between budget planning and 
work programs to be implemented. This is 
one of the factors that cause the lack of budget 
absorption (Arif & Halim, 2013). Some of 
the planning carry out by SKPD “Biru Daun” 
does not refer to the work program proposed 
by the SKPD Head so that many activities are 
not aligned with the planning of SKPD “Biru 
Daun”, thus impeding the implementation. 
The intervention of the Regional Head is one 
of the obstacles to the work plan of the SKPD 
resulting in the delay in legalizing the Budget 
Ceiling List (DPA), even sometimes up to the 
third month. Finally, the implementation of the 
activities will be late, resulting in the lack of 
budget absorption until the end of the fiscal 
year.
The effectiveness of budget management 
starting from budget preparation, budget 
execution to budget reporting / accountability 
has an effect on the government accountability, 
in accordance with the government’s function 
in providing services to the community. The 
form of budget reform in an effort to improve 
the budgeting process is the implementation 
of performance-based budgeting, through 
a performance-based budgeting approach. 
Stuglitz in Hardojo (2008; 64) states that citizen 
participation is a sine qua non for pro-people 
policies. Citizen participation in planning 
and budgeting is a way to ensure equitable 
development to the people, because planning 
and budgeting are processes that determine the 
fulfillment of people’s aspirations.
Human Resources are closely related to 
the ability to carry out tasks and responsibilities 
thoroughly, such as: (1) preparing job 
descriptions; (2) determining the number 
and qualifications of staff; and (3) meeting 
recruitment needs. A key factor in the success 
of budget management is the availability of 
experienced and motivated staff. Each SKPD 
must have skillful and trained human resources 
who are capable of handling their tasks. 
Staff must also be equipped with proper job 
descriptions (Hovart, 2005).
The ability of human resources at 
SKPD “Biru Daun” needs to be improved, 
especially in carrying out budget planning 
and implementation so that the budget can be 
absorbed properly and on the right target. The 
budget planning and implementation should 
pay attention to outputs and outcomes so that 
people can enjoy the development results 
well. In addition, there should be reward for 
employees who work in handling the tasks so 
that they are motivated to always create ideas 
for the success of the program activities at 
SKPD “Biru Daun”.
According to Putri (2014), the 
competence of human resources has a 
significant influence on budget absorption. The 
documentation of procurement of goods and 
services and the inventory money also have a 
significant influence on the delays in budget 
absorption. Whereas planning document and 
administration do not have significant influence.
The results of the research conducted 
by Salma (2009) in Aceh Tamiang Regency 
show that the Regional Budget is one indicator 
of the success of regional development. This 
qualitative research method used an interpretative 
paradigm with a phenomenological approach. 
The results of this study show that the level of 
aspiration of the people of Tamiang Regency 
is very low, where the direct expenditure, 
from eight SKPDs, which is derived from the 
community’s aspirations is only 15%, 47% 
is from SKPD proposals, and 37% is from 
Advanced Budget Implementation Document 
(DPAL) activities.
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From the background above, the 
researchers would like to find out how the 
budget planning at SKPD “Biru Daun” affects 
the delays in budget absorption. The purpose 
of this study is to assist SKPDs in analyzing 
good budget planning so that there is no delay 
in budget absorption.
RESEARCH METHOD
This study uses qualitative research 
method with a case study approach, which 
focuses intensively on objects that are made a 
case in a study. This study focuses on analyzing 
in depth, exploiting an event or case, and 
analyzing the budget absorption at SKPD “Biru 
Daun” carefully and thoroughly.
Case study is an empirical inquiry that 
investigates phenomena in real life contexts, 
when the boundaries between phenomena 
and context are not clearly defined and where 
multiple sources of evidence are used (Yin, 
2014: 18). The case study approach is an 
exploitation activity of a system that binds 
with various cases that exist from time to time 
through in-depth data collection and multiplying 
information from informants and from data 
obtained from an organization. Researchers 
use an intrinsic case study approach in which 
this study is conducted in a case that has a 
peculiarity and uniqueness such as the mystery 
of public sector budget absorption at the end 
of the fiscal year. The focus of this research is 
the case itself, program events or activities, and 
place of research.
The data sources used in this study are 
primary data and secondary data. The primary 
data are obtained from interviews with SKPD 
“Biru Daun” respondents who are directly 
involved in the budget planning process, that 
is, in the work proposal planning section of 
the SKPD, whereas the secondary data are 
obtained from work plan proposal document at 
SKPD “Biru Daun”. Data collection technique 
is conducted by interviews, observation and 
documentation. Data analysis technique is done 
using in-depth interpellation to obtain accurate 
and precise information on the respondents 
involved in the planning at SKPD “Biru Daun”. 
Data validation is carried out using triangulation 
of data by looking for informants from other 
sources involved in planning at SKPD “Biru 
Daun”.
RESULTS AND DISCUSSION
Budget Planning at SKPD “Biru Daun”
Budget planning at SKPD Biru Ddaun” 
starts from the work plan proposal by compiling 
the work in accordance with the work program 
of the organizational main tasks and functions. 
The Head of the SKPD, as the Budget User, 
is fully authorized in preparing the work plan 
proposal by the regional government. The 
Head of SKPD is given flexibility to compile 
all activities and needs needed in accordance 
with the existing budget ceiling.
The targets of SKPD “Biru Daun” 
are; 1) to improve the quality of government 
administration; 2) to improve the quality 
of community services consisting of nine 
programs; 3) to improve the quality of office 
administration services; 4) to improve the 
quality of apparatus resources in the form of 
formal education and training; 5) to connect the 
entire areas of the regency and open isolated 
areas that have programs by providing roads 
that connect activity centers within the regency 
with seventeen activities; 6) and providing the 
roads that ensure the vehicle can pass safely 
and comfortably with six activities.
The process and mechanism for the 
preparation of work plan and budget at SKPD 
“Biru Daun” is after receiving a Circular Letter 
of the Regional Head regarding Guidelines for 
Preparation of work plan and budget (RKA-
SKPD, then the SKPD compiles details of 
the income budget, compiles details of direct 
and indirect expenditure budget. After the 
activity programs proposed by each field 
are recapitulated by the sub-division head 
of planning of SKPD “Biru Daun” with the 
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approval of the division head, the results are then 
submitted to the Regional Finance Management 
Officer (PPKD) for the preparation of the 
Regional Regulation Draft of Regional Budget. 
Then the Regional Budget is published.
The Budget Ceiling List (DPA) approval 
is sometimes delayed until April, especially 
with regard to physical work. If the Budget 
Ceiling List (DPA) alone experiences delays in 
the approval, what about the implementation? 
Judging from the length of the approval, there 
is an indication of personal interest of policy 
makers in the regency.
But from the party of SKPD “Biru 
Daun” says that there are entrusted programs 
from the legislative party or executive party so 
that they are powerless to reject them because 
it would have an impact on the continuity of 
their careers. The interview with respondents at 
SKPD “Biru Daun” is as follows:
“We speak formally 
that actually the work 
has been done first, we 
are asked by the head. 
So, before the program 
was budgeted, the 
work program had 
already been done, 
even it was finished”.
Based on the information obtained 
from officials at SKPD “Biru Daun”, it is 
clear that the program planning activities have 
been intervened by the authorities to carry out 
the activity program that will be carried out 
by SKPD “Biru Daun”. The same thing was 
also revealed by the Head of planning section 
“siliwangi”: 
“almost all proposals 
related to the SKPD 
“Biru Daun”  are 
from outside parties, 
especially from the 
legislative ... we can 
do nothing because 
this is the policy of 
the boss and we must 
obey it, otherwise we 
will be called disloyal 
to the boss.
The investigation proves that budgeting 
at SKPD “Biru Daun” is not transparent 
and does not create public spaces where the 
community should be involved directly and 
indirectly in the planning process until the 
execution and supervision of the budget.
This means that the budgeting 
cycle which starts from the level of village 
development planning deliberations to the level 
of regency development planning deliberations 
is only a formality. So, the priorities of the 
SKPD work program are all gone with the 
interests of the authorities who hold the policy. 
The results of interviews with partners also 
support the statement of the above personnel 
that the budget planning at SKPD “Biru Daun” 
has received many orders from the policy 
holders, even they say:
I was promised the 
project by the boss 
a year ago. So this 
work package will be 
given to me, because 
last year I helped a 
lot in the regional 
head election ... 
and the head of the 
department also knew 
that I was close to the 
regional head, ,,,,
In budget planning at SKPD “Biru 
Daun” there has been no more communication 
and coordination between the leaders and 
subordinates, so that the partners as the 
executor of the activity package also contribute 
to the budget planning at SKPD “Biru Daun”. 
Moreover, “Singgasana” Regency has just 
carried out Regional Head election, so that the 
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supporters of the elected Regional Head collect 
promises to get a project at SKPD “Biru Daun”.
The budget should be a means of 
communication and coordination between 
leaders and subordinates or all parts of the 
organization in the government, Halim and 
Kusufi (2014). But in practice, it is misused. 
The budget is used as a ruling tool of policy 
holders to perpetuate their personal work 
programs without prioritizing the interests of 
the general public.
In the performance-based budget 
planning there must be a commitment among 
all organizational leaders in government 
agencies so that what has been planned must be 
in accordance with the needs of many people, 
without any intimidation from the Regional 
Head. So, budget absorption is assessed from 
output or outcome rather than the value of the 
budget expiration at the end of the year.
However, community proposals in the 
budget planning at SKPD “Biru Daun” only get 
very small portion, particularly in improving 
road facilities and infrastructure. The proposals 
that entered SKPD “Biruy Daun” were 
dominated by NGOs who felt that they had 
connections with the department head and even 
claiming to be close to the Regional Head.
After the proposals are collected and 
recapitulated, the field officers of SKPD “Biru 
Daun” conduct a field survey whether they are 
in accordance with the proposed proposals or 
not. Sometimes the proposed road or bridge 
repair is the result of the monitoring of the 
legislative. They think that the rations of the 
council as funds are often from the constituency 
of their supporters, so that the priorities of the 
SKPD program are often delayed.
There are many activity programs at 
SKPD “Biru Daun” that have been intervened by 
third parties, so that some prioritized activities 
are delayed due to proposals submitted by third 
parties who have close relationship with the 
Regional Head. One source said:
We only propose from 
below in accordance 
with the existing 
procedures, but in 
fact, it is the budget 
ceiling list for other 
programs that is 
approved. We can do 
nothing about it and 
we just do it.
The same thing was also conveyed by 
the program activity personnel of SKPD “Biru 
Daun”:
It turned out that the 
work proposal that I 
had input was not in 
accordance with the 
Budget Ceiling List 
(DPA) made. What 
can I do? ... I’m only 
ordered by my boss. 
Willy nilly I have to do 
it. If I protest a lot, he 
will be angry and say 
that I am not loyal to 
the boss.
Based on the results of interview with 
the informants in the budget planning section 
of SKPD “Biru Daun”, it is obvious that there 
is no budget function that creates public space, 
where public must be involved in budgeting 
starting from planning to supervision both 
directly and indirectly, Halim and Kusufi 
(2014). The department proposal related to 
budget planning at SKPD “Biru Daun” is only 
a small portion. There are still more stealth 
programs that suddenly appear at the Budget 
Ceiling List (DPA), so that sometimes there 
are obstacles that raise many questions for 
the personnel of SKPD “Biru Daun”. If this is 
allowed to continue, the work plan proposal is 
only a formality without any implementation in 
the field. There must be a strong commitment 
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for the leadership to implement a better and 
transparent budget. The government must 
be pro-people where budget planning must 
involve the people either directly or indirectly. 
Important and urgent activities must be 
prioritized indiscriminately for the benefit 
of the people at large. If the budget planning 
involves the community, all activities that 
will be carried out in the field will be easily 
monitored by the community so that the results 
obtained will be accountable both to the leader 
and to the community.
There are many activities that suddenly 
appear on the Budget Ceiling List (DPA) but 
are still in the infrastructure development 
program, which means that the activities that 
have been planned by SKPD “Biru Daun” 
are suddenly replaced with other activities, so 
that the expenditure treasurer was a little bit 
confused as to why there were new activities 
without prior notice. This was evidenced by the 
presence of new activities even though there 
was no activity like that in the Budget Ceiling 
List of SKPD:
SKPD “Biru Daun”
Road Improvement Program (Changes in Financial Budget / PAK) 2014
NO NAME OF ACTIVITY BUDGET
1 The improvement of  Jl. Brawijaya Indah 200,000,000
2 The improvement of Jl. Jungcangcang-Sp.Jungcangcang 200,000,000
3 The improvement of  Jl. Dusun Bata-bata 200,000,000
4 The improvement of  Jl. Dusun Langger Saba 200,000,000
5 The improvement of Jl. Kolbukkol 200,000,000
6 The improvement of Jl. Barurambat Kota-Barurambat Timur 165,000,000
7 The improvement of Jl. 17 Agustus 180,000,000
8 The improvement of Jl. Nangger 2 85,000,000
9 The construction of side road channels Jl. Sumber Nyamplong 80,000,000
10 The improvement of Jl. Dusun Dang Bigih 150,000,000
11 The construction of side road channels of Jl. Dusaun Lembung Tengah 160,000,000
12 The improvement of Jl. Nyalaran 2 200,000,000
Source: Secondary data processed 2017
The table above shows that there are 
activities that suddenly appear at SKPD “Biru 
Daun”. This proves that there is intervention 
from the policy makers of “Singsana” regency 
in planning the programs at SKPD “Biru 
Daun”. The entrusted program is inserted 
in the submission of Changes in Activity 
Budget of SKPD “Biru Daun” even though the 
implementation time is close to the end of the 
fiscal year. Finally, a lot of activity budget is 
not absorbed and should be rescheduled the 
following year.
There is also an entrusted program from 
the supporters of the Head of “Singggasana” 
Regency because they feel that they have 
helped in the regional head elections which 
took place the previous year. Supporters feel 
that they have been promised by the head of 
the region if he is elected later. And they will 
be rewarded with projects, especially projects 
in the SKPD “Biru Daun” that has large grants. 
Finally, there are many priority programs 
from SKPD that are not implemented or even 
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postponed due to the remuneration program by 
the Head of “Singgasana” Regency. Whereas, 
the programs proposed by SKPD “”Biru Daun” 
are the programs related to the improvement 
of the community environment, that is, the 
betterment of dike and bridge as shown below:
Work Plan Proposal of SKPD “Biru Daun: Fiscal Year 2014
PROGRAM ACTIVITY VOLUME TARGET BUDGET
Road and Bridge Dike 150m Community 100,000,000
Dike 100m Community 50,000,000
Dike 150m Community 100,000,000
Dike 2,5 x 300 m Community 100,000,000
Dike 3 x 60 m Community 150,000,000
Dike 50 m Community 200,000,000
Bridge 
Renovation 2 x 30 m Community 100,000,000
Bridge 
Renovation 3 x 30 m Community 100,000,000
Bridge 5 x 10 m Community 200,000,000
Bridge 20 m Community 50,000,000
Source: Secondary data processed 2017
The table above is a work plan 
proposal of SKPD “Biru Daun” that has been 
submitted by each field. But after the Budget 
Ceiling List (DPA) is validated, the above 
activities are replaced with other activities. 
This shows that the planning of SKPD “Biru 
Daun” is not transparent and does not create 
public space (Mardiasmo, 2009). If this 
happens continuously, budget planning does 
not reflect the public space, so that only part 
of the community enjoys the results of the 
development.
For large activities that have a 
budget of one billion or more tend to involve 
entrepreneurs or partners who are accustomed 
to carrying out the project, so that in practice, 
the partners have more important role than 
the community. Budget planning should pay 
attention to efficiency, where the work that 
seems to take too much time, such as physical 
work, should not be budgeted in the Changes 
in Financial Budget (PAK). But in fact, the 
activities of SKPD “Biru Daun” tend to be 
forced due to pressure from third parties. Even 
one of the officials of the Head of Operations of 
the blue leaf SKPD said:
In compiling the 
budget in Budget 
Ceiling List 
(PAK), there is a 
lot of intervention 
from the decision 
makers so that the 
implementation in the 
field is delayed, even 
up to the eighth month, 
we cannot confirm 
which activities are 
included in the Budget 
Ceiling List (PAK). 
But if it is already in 
the ninth month, our 
opportunity to carry 
out physical activities 
is impossible, 
because the contract 
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documents have not 
been prepared yet, 
and it is already close 
to the end of the fiscal 
year ... what can we 
do?
Base on the interview above, it can 
be concluded that the budget planning in the 
Budget Ceiling List of SKPD “Biru Daun” is 
not on time. Consequently, the physical work 
will not be completed until the end of the fiscal 
year. The same thing is conveyed by partners. 
They complain a lot when the implementation 
in the field is very close to the end of fiscal year:
I am also confused. 
The work package 
in the Changes in 
Financial Budget 
(PAK) is no longer 
effective. How can I 
finish my job, this is 
already in the tenth 
month. Moreover, 
there are still many 
things I have to do, 
such as managing 
the administration in 
the office, preparing 
in the field, buying 
materials, etc ... We 
can only complete 
30% to 40%, the rest 
must be re-scheduled 
in the next year ...
The above interview proves that the 
activity budget planning at SKPD “Biru Daun” 
has been delayed due to the short time in the 
implementation of physical projects budgeted 
in Budget Ceiling List (PAK). If this happens 
continuously, the projects in the SKPD “Biru 
Daun” tend to be forced so that the budget 
absorption until the end of the year is less 
than optimal. Even the commitment-making 
officials (PPK) often complain the physical 
activities that are budgeted in the Changes in 
Financial Budget (PAK) are too many so that 
the implementation in the field is not effective 
and the results of work in the field are no longer 
optimal, especially from the tenth month to the 
end of the year is the rainy season:
I’m also confused 
about the planning 
in Budget Ceiling 
List ... why there is a 
lot of physical work 
to be budgeted, after 
all it will definitely 
be rescheduled in 
the next year ... it’s 
not longer efficient 
... what can I do, it 
has already been the 
decision of the boss 
... if I don’t follow, 
he will think I’m not 
loyal to the boss ...
The results of interview with the 
Commitment-making Officials of SKDP “Biru 
Daun” also support the statement of partners as 
the implementers of physical work activities 
in Changes in Financial Budget (PAK). They 
also complain the lack of time in the field 
implementation so that the work will not be 
completed until the end of the fiscal year.
If the physical work that is still not 
budgeted can be budgeted for the following 
year, or when it is forced in the Changes in 
Financial Budget (PAK), the work tends to be 
unfinished until the end of the fiscal year. The 
Changes in Financial Budget (PAK) should 
concentrate on non-physical activities only that 
do not need much time, such as environmental 
cleaning activities, or the procurement of office 
equipment to support public services such as the 
purchase of a Computer, laptop, etc. Physical 
work must be analyzed and progressed in 
advance whether the work can be completed or 
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not. Planning without progress makes the work 
planning tend to be forced for the sake of budget 
absorption without considering the maximum 
outcome and benefit to the community.
The implementation of Auction at SKPD 
“Biru Daun”
There is often a delay in the 
implementation of auction at SKPD “Biru 
Daun”, especially related to the completeness 
of the tender participant documents. They 
assume that the completeness can be submitted 
later. The most important thing is that they have 
already got the project. The result of interview 
with the auction committee is also in line with 
the comment of the partners:
We, as auction 
committee, only give 
an announcement when 
and where the auction 
will be held. After all 
the auction winner has 
already been determined 
... what can I do…. and 
all partners already 
know it ... they also have 
associations ... so as if 
they were the ones who 
set the auction winner, 
and got the project each 
year ... but don’t let the 
boss hear it, he will be 
angry with me ....
The above interviews reflect the 
process of auction at SKPD “Biru Daun” 
which is not transparent and accountable. So 
the programs existing at SKPD “Biru Daun” 
are prioritized only to a group of individuals 
without considering public interest. The theory 
of performance-based budgeting that puts 
forward efficient and economical program is no 
longer happening. The auction committee has 
directed the winnerof the auction to one partner 
because they have got intervention from the 
policy makers.
Then the researchers conducted an 
interview with the Technical Executives of 
Activities (PPTK). They said that this work 
seemed to be daily routine. A lot of work was 
delayed and not according to the schedule. 
And even they said, while sitting relaxed 
accompanied by a cup of coffee and a pack of 
cigarettes:
We are here just waiting 
for orders. ... the 
partners already know 
that the Budget Ceiling 
List (DPA) is still not 
fixed for immediate 
execution due to a tug of 
interest on the top level, 
... if we ask the Boss a lot 
... we will get the impact 
of not getting a job..
The above interview proves that in 
the implementation of auction, there is no 
coordination with the elements existing in the 
SKPD “Biru Daun”. The implementation of 
the work is only waiting for orders from local 
government policy holders. The same thing 
was conveyed by the partners:
I took part in this auction. 
I already have a warrant 
from the boss, so only 
left the company name. 
The completeness of the 
document will follow 
later… the auction 
committee knows that it’s 
the boss’ project  ...
The Accountability of SKPD “Biru Daun”
Based on the observations, there are many 
financial reports that are not in accordance with 
the Financial and Asset Management Agency 
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(BPKA) as a regional financial reporting data 
center. So this is an obstacle in the accuracy of 
time in completing the financial statements at 
SKPD “Biru Daun”. The delay in the issuance 
of Warrant for Disbursement of Funds (SP2D) 
also affects the budget realization at SKPD 
“Biru Daun”. Especially, at end of fiscal years 
there are many SP2D which are published in 
January of the following year.
Even the Financial Management 
Officer (PPK) of SKPD “Biru Daun” said that 
the delay in financial reporting was caused by 
a lack of an online financial application system 
between Financial and Asset Management 
Agency (BPKA) and SKPD “Biru Daun” that 
was computer-based. The officer said:
If we can maximize the 
existing technology, 
I am sure that the 
financial statements 
will be completed on 
time. We cannot lose to 
other SKPDs that have 
used computer-based 
applications. Moreover, 
our budget is above 
100 billion ... Please 
remember, don’t tell the 
boss ... He will get angry 
with me...
The same thing was expressed by the 
financial report maker of SKPD “Biru Daun”, 
while sitting casually saying:
If the report is made 
manually, it will 
take along time ... 
especially when 
entering the Warrant 
for Disbursement of 
Funds (SP2D), we have 
a lot of activities. Many 
activities liquid close to 
the end of the fiscal year. 
How could the financial 
report of SKPD “Biru 
Daun” be on time... 
if we use computer-
based financial report 
application, it might 
be on time as long as 
there is no problem with 
the computer, because 
it has to go online with 
Financial and Asset 
Management Agency 
(BPKA) ...
Based on the above statement, it turns 
out that one of the obstacles to the financial 
report of SKPD “Biru Daun” is the lack of use 
of computer technology so that the financial 
statements of the SKPD are delayed until 
March. So, until March of the following year, 
we still complete the previous year’s work. If 
this is allowed to happen, budget absorption 
will be delayed, perhaps until the first semester, 
especially in the implementation of capital 
expenditure on goods and services that are 
related to infrastructure development.
There is even a Warrant for disbursement 
of funds (SP2D) that just came out in February 
because of an error in the supporting documents 
of minimum service standards. Moreover, the 
minimum supporting standard was published at 
the end of the year, whereby at the end of the 
year there have already been many minimum 
supporting standards from other services that 
had already accumulated in Financial and Asset 
Management Agency (BPKA). This is caused 
by the lack of use of computer technology in 
the form of online services between offices in 
the “Singgasana” government environment.
Based on the interview with the Head of 
SKPD “Biru Daun”, he also complained about 
the process of making financial statements that 
experienced delays until March. He said:
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I have often conveyed 
in the meetings of 
the heads of SKPDs 
in the government 
“Singgasana”, that 
the use of computer 
technology will have 
enormous benefits. 
One of them is for 
the smoothness of the 
management of regional 
finances and the creation 
of regional financial 
reports and at SKPD 
levels.
The same statement was also conveyed 
by the secretary of SKPD “Biru Daun”, who 
also complained about the obstacles in budget 
absorption. One of which was in the process of 
making SPM which was not based on online 
computer applications with Financial and Asset 
Management Agency (BPKA). He said:
If we use the online 
application with BPKA, 
of course the budget 
absorption process 
will run smoothly ... 
we just complete the 
supporting documents 
in the disbursement of 
budget funds .. moreover 
the process in making 
financial report will 
be faster and easier, 
especially in making 
corrections.
Based on the above interview, computer 
technology has not been utilized by SKPD 
“Biru Daun” starting from budget planning 
until the implementation of budget absorption 
and financial reports. So, delays often occur 
in the field. Moreover, the financial statements 
are always late in their implementation. Even 
until the following year, we are still struggling 
to consolidate with Financial and Asset 
Management Agency (BPKA) because there 
is no alignment between the data in the SKPD 
“Biru Daun” and the data that enter BPKA.
CONCUSION AND SUGGESTION
Conclusion
The results of the research related 
the budget planning at SKPD “Biru Daun” 
show that the budget planning process is not 
in accordance with the flowchart of the Local 
Government planning and budgeting process, 
where the planning must involve the community 
in the Development Planning Deliberation 
forum. But in reality, the implementation is 
only a formality. There are many interventions 
in the budget planning at SKPD “Biru Daun”, 
especially from the policy makers, and the 
Head of “Singgasana”” Regency. Based on 
the interview with the Commitment-Making 
Officer, it turned out that the priority activities 
are suddenly replaced with other activities.
The entrusted program from the 
executive and legislative parties turned out to 
be included in the Changes in Financial Budget 
(PAK), so the implementation in the field tends 
to be forced because the time is too close to 
the end of the fiscal year. The budget planning 
at SKPD “Biru Daun” does not create a public 
space where the public must be involved both 
directly and indirectly from budget planning to 
budget oversight. The budget planning at SKPD 
“Biru Daun” is not in favor of the community 
at large, and is more inclined to the entrusted 
program from both executive and legislative 
parties.
The auction process at SKPD “Biru 
Daun” is not transparent. The auction 
committee tends to direct the auction winner to 
one partner who is close to the policy makers 
at SKPD “Biru Daun”. The implementation 
of physical program auction is often delayed 
due to the intervention of policy holders and 
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the tug of interest between the executive and 
legislative parties.
There are many obstacles in the 
implementation of budget accountability due to 
lack of coordination with Financial and Asset 
Management Agency (BPKA), especially in 
entering Warrant for disbursement of funds 
(SP2D) data. Moreover, the activities at SKPD 
“Biru Daun” tend to accumulate at the end 
of the fiscal year. In addition, the lack of use 
of computer technology in making financial 
reports also hampers the completion of budget 
accountability.
The limitations of this study include 
(1) Researchers only examine within the scope 
of the SKPD “Biru Daun and do not cover all 
regional governments. So, it is expected that 
further research broaden the scope of research. 
(2) Researchers get difficulties in collecting 
the data needed in the field in the form of the 
reports on the work results of the Technical 
Executives of Activities (PPTK), which is 
usually used to assess the progress of physical 
work each month (3) Researchers have not 
conducted interviews with all elements at the 
SKPD “Biru Daun”, but only with the planning 
officials of SKPD “Biru Daun”. So, it is 
expected that further researchers develop the 
existing informants. The constraints in budget 
planning are the factors that influence the delay 
in DPA SKPD to be validated.
Suggestion  
 The results of this research show that 
there are still a lot of fraudulent acts in the budget 
absorption at SKPD “Biru Daun”, where the 
proposed work from the development planning 
deliberations is still not accommodated 
maximally by the local government. Some 
suggestions put forward are: 
1. SKPD “Biru Daun” should maximize 
the participation of the community in the 
annual work plan of the SKPD so that 
the community can conduct supervision 
from the implementation to the budget 
accountability reporting at the SKPD 
“Biru Daun”.
2. SKPD “Biru Daun” should provide 
rewards and punishment for employees 
in order to be motivated in carrying out 
tasks.
3. SKPD “Biru Daun” should build a 
strong commitment to the leadership 
to always perform performance 
improvements, starting from budget 
planning, implementation, to budget 
accountability, so that it can be 
implemented optimally and timely.
4. The regional government should not 
intervene in the implementation of the 
budget in the SKPD, so that the budget 
absorption can be carried out properly 
and does not experience delays.
5. It is suggested that further researchers 
increase theoretical studies on the good 
implementation of public sector budget.
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